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WARNING: This document is LAW ENFORCEMENT SENSITIVE and is designated FOR OFFICIAL

USE ONLY (FOUO). It contains information that may be exempt from public release under the Freedom

of Information Act (5 USC 552). This document is to be controlled, handled, transmitted, distributed, and

disposed of in accordance with Department of Homeland Security policy relating to FOUO information,

and is not to be released to the public or personnel who do not have a valid "need to know" without prior

approval.
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WARNING: This document is LAW ENFORCEMENT SENSITIVE and is designated FOR OFFICIAL

USE ONLY (FOUO). It contains information that may be exempt from public release under the Freedom

of Information Act (5 USC 552). This document is to be controlled, handled, transmitted, distributed, and

disposed of in accordance with Department of Homeland Security policy relating to FOUO information,

and is not to be released to the public or personnel who do not have a valid "need to know" without prior

approval.
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From: 


Sent: Friday, June 7, 2019 12:15 PM


To: 'RUYNARD R SINGLETO '


Subject: FW: Request for permission to close th  gap


Attachments: WBTW Letter to Act Sec McAleenan.docx; ATT00001.htm


Who has the lead on providing a response to this?


From: MARTIN, JERRY 


Sent: Thursday, June 6, 2019 7:56 PM


To: SINGLETON, RUYNARD 


Subject: Fwd: Request for permission to close th  gap


FYSA  must have made an impression...


Get Outlook for iOS


From: MCALEENAN, KEVIN K


Sent: Thursday, June 6, 2019 7:47:43 PM


To: SANDERS, JOHN P; PEREZ, ROBERT E; PROVOST, CARLA (USBP); MARTIN, JERRY B 


Subject: Fwd: Request for permission to close th  gap


Team,


Would appreciate your assessment of this communication, and would also like the details on the prior project


referenced. Thank you,


KM


Sent from my iPhone


Begin forwarded message:


From: <kkobach@gmail.com>


Date: June 6, 2019 at 7:22:52 PM EDT


To 


Subject: Request for permission to close th  gap


Acting Sec. McAleenan,


Please find attached a letter from We Build the Wall seeking permission to construct bollard fencing that


would close th  gap. Thank you.


Kris Kobach


(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(

(b)(6);(b)(7)(C)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)



 

Kris W. Kobach 
General Counsel 

P.O. Box 155 
Lecompton, KS  66050 

 
June 6, 2019 

 
Kevin McAleenan 
Acting Secretary 
U.S. Department of Homeland Security 
1300 Pennsylvania Ave., NW 
Washington, DC  20229 
 
Dear Acting Secretary McAleenan, 
 
 As you may be aware, We Build the Wall recently closed a half-mile gap in the 
metropolitan El Paso system of border barriers, blocking a heavy corridor of immigrant 
smuggling and drug smuggling.  It was the first time that a substantial border barrier had 
ever been constructed on private land by a private organization.  The project was at 
Monument One, in Sunland Park, New Mexico. 
 

The new border barrier starts at the Rio Grande and continues 2,256 feet east, 
climbing 310 vertical feet up the east side of Mt. Cristo Rey.  Like other border fence 
sections, it is an 18-foot high, steel bollard fence with 4-foot anti-climbing plates at the 
top.  It is set in a 7-foot concrete footing.  However it is superior to other fence sections 
in four respects:  (1) it is constructed of all-weathering steel; (2) it is accompanied by a 
paved access road for the Border Patrol along its length; (3) it includes state-of-the art 
sensors that are an improvement over sensors elsewhere on the border; and (4) it includes 
stadium-quality LED lighting along its entire length.  The fence was erected in 
approximately one week, and the entire project was completed in less than two-weeks. 

 
I am writing to you now to request permission to construct a border barrier of the 

same quality to close a gap on the west side of Mt. Cristo Rey, at Anapra, New Mexico, 
approximately one mile west of the project that we just completed.  The land that we 



would like to build the barrier on is owned by the United States (it is not merely an 
easement created by the Roosevelt Reservation).  For some reason, when the U.S. 
government constructed the steel bollard fence near the Santa Theresa Station, the fence 
ended abruptly on the flat ground at the bottom of the west side of Mt. Cristo Rey, right 
next to a neighborhood on the Mexican side.  This Anapra gap has become one of the 
worst trafficking corridors on the southern border.  On April 30, 2019, the Border Patrol 
apprehended 424 migrants who had crossed through the Anapra gap – the largest-ever 
migrant group apprehended as of that date.  It is essential to the security of the United 
States that this gap be closed.  However, it is not covered in any of the existing projects 
planned by the United States government.   

 
We Build the Wall is asking your permission to build a 3,000-foot-long, 18-foot-

tall, state-of-the-art steel bollard border fence to close the Anapra gap.  The proposed 
fence would commence where the old steel bollard fence ends (at 31.78394, -106.55834) 
and extend east to the eastern boundary of the U.S. government property (at 31.78394,    
-106.54870).  It would climb approximately 340 vertical feet.  Identical to the fence at 
Monument One, it would also include a concrete road along the north side of the barrier 
for the Border Patrol to use.  There would be nothing blocking Border Patrol access along 
the border; indeed, the Border Patrol agents would enjoy the ability to drive vehicles 
where they never could before.  If there are any modifications to the design that you 
would like us to make, we will make them. 

 
And we would do it very quickly—we can mobilize the resources to begin the 

project within four weeks of receiving your approval, and we can complete the project in 
less than two weeks after that.  The barrier would then be given to the U.S. Department of 
Homeland Security as a gift, courtesy of We Build the Wall.  All that we require is your 
permission to begin work. 

 
Please contact me as soon as possible if you have any questions or to grant us 

approval to begin. of the Border Patrol has inspected the project we recently 
completed at Monument One and can attest to its quality.  As you know, time is of the 
essence.  This gap is used nightly to smuggle in hundreds of migrants and untold 
quantities of drugs.  We stand ready to close the gap. 
 
Yours sincerely, 

 
Kris W. Kobach 
c. 913-638-5567 

(b)(6);(b)(7)(C)



1


Sent: Friday, June 7, 2019 12:19 PM


To: 


Subject: RE: Request for permission to close th  gap


Stand by.


-----Original Message-----

From 


Sent: Friday, June 7, 2019 12:15 PM


To: SINGLETON, RUYNARD >


Subject: FW: Request for permission to close th  gap


Who has the lead on providing a response to this?


From: MARTIN, JERRY 


Sent: Thursday, June 6, 2019 7:56 PM


To: SINGLETON, RUYNARD 


Subject: Fwd: Request for permission to close th  gap


FYSA  must have made an impression...


Get Outlook for iOS <https://aka.ms/o0ukef>


________________________________


From: MCALEENAN, KEVIN K


Sent: Thursday, June 6, 2019 7:47:43 PM


To: SANDERS, JOHN P; PEREZ, ROBERT E; PROVOST, CARLA (USBP); MARTIN, JERRY B 


Subject: Fwd: Request for permission to close th  gap


Team,


Would appreciate your assessment of this communication, and would also like the details on the prior project


referenced.  Thank you,


KM


Sent from my iPhone


(b)(6);(b)(7)(C)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b)(6);(b)(7)(C)
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(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C

(b)(6);(b)(7)(C)
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Begin forwarded message:


From: <kkobach@gmail.com <mailto:kkobach@gmail.com> >


Date: June 6, 2019 at 7:22:52 PM EDT


To v <mailt  >


Subject: Request for permission to close th  gap


Acting Sec. McAleenan,


Please find attached a letter from We Build the Wall seeking permission to construct bollard fencing that would


close th  gap. Thank you.


Kris Kobach


(b) (7)(E)

(b) (7)(E)

(b)(6);(b)(7)(C) (b)(6);(b)(7)(C)
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Sent from my iPhone


Begin forwarded message:


From: <kkobach@gmail.com <mailto:kkobach@gmail.com> >


Date: June 6, 2019 at 7:22:52 PM EDT


To:  <mailt  >


Subject: Request for permission to close th  gap


Acting Sec. McAleenan,


Please find attached a letter from We Build the Wall seeking permission to construct bollard fencing that would


close th  gap. Thank you.


Kris Kobach


(b) (7)(E)

(b) (7)(E)

(b)(6);(b)(7)(C) (b)(6);(b)(7)(C)
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From: SINGLETON, RUYNARD R


Sent: Friday, June 7, 2019 12:21 PM


To: 


Subject: RE: Request for permission to close th  gap


SPAD has the lead.


Legal  have the heavy lif  just met with OCC.


-----Original Message-----

From 


Sent: Friday, June 7, 2019 12:15 PM


To: SINGLETON, RUYNARD 


Subject: FW: Request for permission to close th  gap


Who has the lead on providing a response to this?


From: MARTIN, JERRY B 


Sent: Thursday, June 6, 2019 7:56 PM


To: SINGLETON, RUYNARD 


Subject: Fwd: Request for permission to close th  gap


FYSA  must have made an impression...


Get Outlook for iOS <https://aka.ms/o0ukef>


________________________________


From: MCALEENAN, KEVIN K


Sent: Thursday, June 6, 2019 7:47:43 PM


To: SANDERS, JOHN P; PEREZ, ROBERT E; PROVOST, CARLA (USBP); MARTIN, JERRY B 


Subject: Fwd: Request for permission to close th  gap


Team,


Would appreciate your assessment of this communication, and would also like the details on the prior project


referenced.  Thank you,


KM
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(b) (7)(E)

(b) (7)(E)
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(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)
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Sent from my iPhone


Begin forwarded message:


From: <kkobach@gmail.com <mailto:kkobach@gmail.com> >


Date: June 6, 2019 at 7:22:52 PM EDT


To  <mailt > >


Subject: Request for permission to close th  gap


Acting Sec. McAleenan,


Please find attached a letter from We Build the Wall seeking permission to construct bollard fencing that would


close th  gap. Thank you.


Kris Kobach


(b) (7)(E)

(b) (7)(E)

(b)(6);(b)(7)(C) (b)(6);(b)(7)(C)
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From: SINGLETON, RUYNARD R


Sent: Friday, June 7, 2019 12:32 PM


To: 


Subject: RE: Request for permission to close th  gap


Good copy...


-----Original Message-----

From 


Sent: Friday, June 7, 2019 12:31 PM


To: SINGLETON, RUYNARD 


Subject: RE: Request for permission to close th  gap


"


-----Original Message-----

From: SINGLETON, RUYNARD >


Sent: Friday, June 7, 2019 12:21 PM


To 


Subject: RE: Request for permission to close th  gap


SPAD has the lead.


Legal  have the heavy lift  just met with OCC.


-----Original Message-----

From 


Sent: Friday, June 7, 2019 12:15 PM


To: SINGLETON, RUYNARD 


Subject: FW: Request for permission to close th  gap


Who has the lead on providing a response to this?


From: MARTIN, JERRY 


Sent: Thursday, June 6, 2019 7:56 PM


To: SINGLETON, RUYNARD 


Subject: Fwd: Request for permission to close th  gap


FYSA  must have made an impression...


Get Outlook for iOS <https://aka.ms/o0ukef>


(b) (7)(E)
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(b)(6);(b)(7)(C)

(b)(6);(b)(7)( (b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)
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________________________________


From: MCALEENAN, KEVIN K


Sent: Thursday, June 6, 2019 7:47:43 PM


To: SANDERS, JOHN P; PEREZ, ROBERT E; PROVOST, CARLA (USBP); MARTIN, JERRY B 


Subject: Fwd: Request for permission to close th  gap


Team,


Would appreciate your assessment of this communication, and would also like the details on the prior project


referenced.  Thank you,


KM


Sent from my iPhone


Begin forwarded message:


From: <kkobach@gmail.com <mailto:kkobach@gmail.com> >


Date: June 6, 2019 at 7:22:52 PM EDT


To  <mailt > >


Subject: Request for permission to close th  gap


Acting Sec. McAleenan,


Please find attached a letter from We Build the Wall seeking permission to construct bollard fencing that would


close th  gap. Thank you.


Kris Kobach


(b)(6);(b)(7)(C)
(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b)(6);(b)(7)(C) (b)(6);(b)(7)(C)
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Sent from my iPhone


Begin forwarded message:


From: <kkobach@gmail.com <mailto:kkobach@gmail.com> >


Date: June 6, 2019 at 7:22:52 PM EDT


To  <mailt  >


Subject: Request for permission to close th  gap


Acting Sec. McAleenan,


Please find attached a letter from We Build the Wall seeking permission to construct bollard fencing that would


close th  gap. Thank you.


Kris Kobach


(b) (7)(E)

(b) (7)(E)

(b)(6);(b)(7)(C) (b)(6);(b)(7)(C)
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 Surveys complete: 88 of 95 (92%)


 Appraisals complete: 6 of 85 (7%) (only required for private tracts; an increase of 5 from


last week)


 Offers-to-Sell Delivered: 6 of 85 (7%) (only required for private tracts; an increase of 5 from


last week)


 Accepted Offers-to-Sell: 0 of 85 (0%)


 Rio Grande Valley Border Wall System (RG 


o The Contractor is currently developing the construction schedule and design. Construction start is


anticipated for September.


o USBP continues to work with the USACE on barrier coating. USBP will apprise leadership of the


potential impacts of the costs in advance of its execution.


o This project is U.S. Fish and Wildlife property and is currently real estate cleared. Four private tracts


will require easements for access during construction. The USACE is currently working to obtain


access.


 Rio Grande Valley Border Wall System (Remainin )


o The RFP packages for the FY19 projects RG  and RG  are anticipated to advertis 


and RGV  is on track fo . USACE has changed the acquisition strategy from the pre-

qualified sources list (#3) to the Western MATOC.


o Real estate numbers have been updated for FY19, however as the alignments are finalized, these are


subject to change.


 RG  Border Wall System 


 This award remains on hold with GAO Protest submitted by four


companies. USACE has submitted the corrective action plan which the GAO appears


to have accepted which should resolve the protest within 30-60 days.


 ROE-S signed to date: 23 of 23 (100%)


 Surveys complete: 0 of 23 (0%)


 Appraisals complete: 0 of 21 (0%) (only required for private tracts)


 Offers-to-Sell Delivered: 0 of 21 (0%) (only required for private tracts)


 RG  Border Wall System 


 ROE-S signed to date: 170 of 177 (96%) (an increase of 1 from last week)


 ROE-S DTs filed: 4 (pending)


 Surveys complete: 0 of 177 (0%)


 Appraisals complete: 0 of 174 (0%) (only required for private tracts)


 Offers-to-Sell Delivered: 0 of 174 (0%) (only required for private tracts)


 RG  Border Wall System 


 ROE-S signed to date: 75 of 89 (84%) (an increase of 1 from last week)


 Surveys complete: 0 of 89 (0%)


 Appraisals complete: 0 of 74 (0%) (only required for private tracts)


(b) (7)(E)

(b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)( (b) (5)

(b) (7)(E) (b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (7)(E) (b) (7)(E)

(b) (5)
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o The Supreme Court is anticipated to make a decision by the end of this week on the requested


stay.


o The border wall projects included in DHS’s request for assistance remain high priority areas for


the USBP in order to obtain operational control of the border. Therefore, while the Government


will not be undertaking any construction activity for these projects using DoD funds in light of


the injunction referenced above, CBP will continue its environmental planning efforts to include


the completion of environmental surveys to identify and consider potential impacts to the


proposed border wall project areas in the event these projects proceed under future funding. The


environmental planning efforts for these projects are funded by CBP appropriations.


 2808 Military Construction Funding: USBP is awaiting SECDEF’s decision on the use of 10 U.S.C.


§ 2808 funds. SECDEF confirmed by U.S. Senate on July 23.


Media


 Fox News  “Trump has not built a single mile of new border fence, agency confirms” 


https://www.foxnews.com/politics/trump-has-not-built-a-single-mile-of-new-border-fence-agency-

confirms


 Townhall  “Good News: We’ve Finished 50 Miles of New Border Wall” 


https://townhall.com/tipsheet/mattvespa/2019/07/22/good-news-weve-finished-50-miles-of-new-border-

wall-n2550410


 Breitbart  “Exclusive: Completed Section of Trump’s New Wall Helping Secure Border, Says Agents”


 https://www.breitbart.com/border/2019/07/23/exclusive-completed-section-of-trumps-new-wall-

helping-secure-border-say-agents/


 We Build the Wall is hosting a three day symposium on the topic of National and Border


Security. Speakers include NBPC President Brandon Judd, Kris Kobach, Brian Kolfage, Steve Bannon,


Tommy Fisher and more. Symposium at the Wall: Cartels, Trafficking and Asylum 


https://thewallsymposium.com/


WARNING: This document is LAW ENFORCEMENT SENSITIVE and is designated FOR OFFICIAL

USE ONLY (FOUO). It contains information that may be exempt from public release under the Freedom

of Information Act (5 USC 552). This document is to be controlled, handled, transmitted, distributed, and

disposed of in accordance with Department of Homeland Security policy relating to FOUO information,

and is not to be released to the public or personnel who do not have a valid "need to know" without prior

approval.
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From: 


Sent: Monday, July 29, 2019 8:42 AM


To: 


Subject: FW: Border Wall Weekly (22-26 July)


Attachments: Border Wall Construction Photos Week of July 26, 2019.pdf; USBP Border Wall Card S1


072619.pdf


Gents, FYI…








Chief Engineer & Chief Risk Officer

U.S. Customs and Border Protection

Ofc: 

Cell 


Email: 

Address: 1901 S. Bell Street

Arlington VA 20598


From 


Sent: Monday, July 29, 2019 8:12 AM

To 
































Subject: FW: Border Wall Weekly (22-26 July)


SA




Division Director

Acquisition Policy and Oversight (APO)

Office of Acquisition (OA/AGO)


 (office)

 (cell)

 (fax)





(b)(6);(b)(7)(C)
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(b)(6);(b)(7)(C)
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Cc: BORDERWALLTASKS  PMOD Tasker 


Subject: Border Wall Weekly (22-26 July)


All,


Below is the Border Wall Weekly update that was sent yesterday to DHS HQ and CBP leadership.


Please note that RG  were NOT solicited by USACE yesterday and that is now anticipated fo 


Also, as you all are likely aware, the 284 stay has been lifted by the Supreme Court. Details


here: https://apnews.com/5d893d388c254c7fa83a1570112ae90e


Attached are the Border Wall card and updated photos.


Have a great weekend!


Thanks,





Executive Summary: To date, ~14 miles (18% and ~1.3 miles more than last week) of the FY18 new and


replacement wall (~76-80 total miles) and ~39.5 miles (99%) of the FY17 replacement wall (~40 total miles)


have been constructed.


FY 2017 Wall Program


 San Diego Primary Replacement Project (~14 miles):


o ~13.1 miles (36 more panels than last week), have been constructed as of July 24. The last panels


are expected to be installed in the next two weeks. The total project is estimated to be approximately


13.2 miles, however, final measurement will be done upon completion. (Photos attached)


 RGV Gates (35 gates):


o Package  gates i  County  Construction is on-going a  gates.


Construction completion is estimated for la . (Photos attached)


o Packages 2 &  gates i  County an  gates i   Award remains anticipated


f 


 ROE-S signed to date: 30 of 43 (70%)


 Surveys complete: 32 of 43 (74%)


 Appraisals complete: 0 of 43 (0%)


 Offers-to-Sell Delivered: 0 of 43 (0%)


 Accepted Offers-to-Sell: 0 of 43 (0%)


(b) (7)(E)

(b)(6);(b)(7)(C)

(b) (7)(E)

(b)(6);(b)(7)

(b) (7)(E) (b) (7)(E) (b) (7)(E)
(b) (5)

(b) (5)

(b) (7 (b) (7)(E) (b) (7)(E) (b) (7)(E)

(b) (5)(b) (7)(E)





5


 Appraisals complete: 11 of 16 (69%) (only required for private tracts; an increase of 5 from


last week)


 Offers-to-Sell Delivered: 11 of 16 (69%) (only required for private tracts; an increase of 5


from last week)


 Accepted Offers-to-Sell: 0 of 16 (0%)


 Rio Grande Valley Border Wall System (RGV  i r County):


o This project comprises the areas that require additional consultation wit  County elected


officials (as required by the FY19 appropriation language). USBP has received all proposed


alignments. The proposals are currently undergoing hydraulic analysis and modeling which is now


anticipated to be completed in lat , which will then be reviewed by RGV Sector to identify


any operational gaps. USBP and USACE will then discuss the findings of the analysis with the


cities in an effort to seek a consensus on alignments while meeting operational requirements and


treaty obligations. These meetings are anticipated to occur with the cities in September. It is


anticipated that this may continue past September 30, 2019, which was the deadline established in


the FY19 appropriation language.


 ROE-S signed to date: 136 of 155 (88%)


 Surveys complete: 20 of 155 (13%)


 Appraisals complete: 0 of 152 (0%) (only required for private tracts)


 Offers-to-Sell Delivered: 0 of 152 (0%) (only required for private tracts)


 Accepted Offers-to-Sell: 0 of 152 (0%)


FY 2019 Wall Program


 Rio Grande Valley Levee Wall (RGV 


o The contract award remains anticipate  Construction start is anticipated for


November, assuming availability of real estate.


 ROE-S signed to date: 81 of 95 (85%)


 Surveys complete: 88 of 95 (92%)


 Appraisals complete: 6 of 85 (7%) (only required for private tracts; an increase of 5 from


last week)


 Offers-to-Sell Delivered: 6 of 85 (7%) (only required for private tracts; an increase of 5 from


last week)


 Accepted Offers-to-Sell: 0 of 85 (0%)



 Rio Grande Valley Border Wall System (RGV 


o The Contractor is currently developing the construction schedule and design. Construction start is


anticipated for September.


o USBP continues to work with the USACE on barrier coating. USBP will apprise leadership of the


potential impacts of the costs in advance of its execution.


o This project is U.S. Fish and Wildlife property and is currently real estate cleared. Four private tracts


will require easements for access during construction. The USACE is currently working to obtain


access.



 Rio Grande Valley Border Wall System (Remainin )


(b) (7)(E) (b) (7)(E)

(b) (7)(E)

(b) (7)(E)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (5)
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 CBP continues to plan to be flexible in its execution of the TFF, including planning for the possible


execution o 


o USBP is currently scoping the projects i  and awaiting the hydrology and hydraulic


analysis which is anticipated to be completed in lat .


o All Treasury Forfeiture Funds have been allocated to the Border Wall program as of July 25 in


the amount of $601M.


Acquisition


 The Eastern MATOC ($5B in capacity) award remains on hold with a GAO Protest submitted by four


companies. USACE has submitted the corrective action pla 





FY 2020 Wall Program


 No update this week.


We Build the Wall Coordination


 USBP is developing a checklist to evaluate both past and future border wall construction for donation


acceptance. It is estimated that this checklist will be completed in mid-August for CBP and DHS


leadership approval. USBP will then follow back up with the We Build the Wall organization and


present the checklist at an in person meeting in late August.


DoD Coordination Update


 284 Counter-Narcotics Funding (approximatel 


o All of the DoD-assisted projects are now subject to a permanent injunction issued by the Federal


District Court for the Northern District of California on June 28, 2019. The District Court’s


injunction bars the Government from taking any action to construct border barrier using the


funds DoD had identified for the projects in the Yuma, El Paso, El Centro, and Tucson


Sectors. The Government has appealed the District Court’s decision that DoD’s transfer of funds


was impermissible. The Government is also seeking a stay of the injunction pending its appeal of


the District Court’s decision.


o The Supreme Court is anticipated to make a decision by the end of this week on the requested


stay.


o The border wall projects included in DHS’s request for assistance remain high priority areas for


the USBP in order to obtain operational control of the border. Therefore, while the Government


will not be undertaking any construction activity for these projects using DoD funds in light of


the injunction referenced above, CBP will continue its environmental planning efforts to include


the completion of environmental surveys to identify and consider potential impacts to the


proposed border wall project areas in the event these projects proceed under future funding. The


environmental planning efforts for these projects are funded by CBP appropriations.


 2808 Military Construction Funding: USBP is awaiting SECDEF’s decision on the use of 10 U.S.C.


§ 2808 funds. SECDEF confirmed by U.S. Senate on July 23.


Media


 Fox News  “Trump has not built a single mile of new border fence, agency confirms” 


https://www.foxnews.com/politics/trump-has-not-built-a-single-mile-of-new-border-fence-agency-

confirms


(b) (7)(E)

(b) (7)(E)

(b) (5)

(b) (7)(E)

(b) (5)
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 Townhall  “Good News: We’ve Finished 50 Miles of New Border Wall” 


https://townhall.com/tipsheet/mattvespa/2019/07/22/good-news-weve-finished-50-miles-of-new-border-

wall-n2550410


 Breitbart  “Exclusive: Completed Section of Trump’s New Wall Helping Secure Border, Says Agents”


 https://www.breitbart.com/border/2019/07/23/exclusive-completed-section-of-trumps-new-wall-

helping-secure-border-say-agents/


 We Build the Wall is hosting a three day symposium on the topic of National and Border


Security. Speakers include NBPC President Brandon Judd, Kris Kobach, Brian Kolfage, Steve Bannon,


Tommy Fisher and more. Symposium at the Wall: Cartels, Trafficking and Asylum 


https://thewallsymposium.com/


WARNING: This document is LAW ENFORCEMENT SENSITIVE and is designated FOR OFFICIAL

USE ONLY (FOUO). It contains information that may be exempt from public release under the Freedom

of Information Act (5 USC 552). This document is to be controlled, handled, transmitted, distributed, and

disposed of in accordance with Department of Homeland Security policy relating to FOUO information,

and is not to be released to the public or personnel who do not have a valid "need to know" without prior

approval.









